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17 October 1994 

Mr. Bill Raspet 
NAS Jacksonville 
Environmental Division 
Box 5, Building 103 
Jacksonville, FL 32212-5000 

Subject: - Field Preparation of Interim Remedial Action (IRA) for Buildings 
106 and 780 at OU 3 

Dear Bill: 

As part of the processes for selecting an appropriate IRA for soil and groundwater at buildings 106 
and 780 at OU 3, ABB-ES will be conducting a limited field investigation scheduled to begin on 31 
October 1994. This field investigation will include a soil-gas survey; soil and groundwater sampling; 
and in situ field per~drriiance tesrinb including d p o r  extraction test, air injection test, and 
eroundwater extraction test at both locations.'.-. -! 
4 

As you are aware these areas are occasionally congested and frequently traveled. Because of the 
nature of the above mentioned field activities, it will be necessary to block off the areas from 
pedestrian and vehicular traffic during our field investigation. A tentative schedule has been enclosed 
including dates we anticipate to be working at each location. ABB-ES will block off these areas at 
the close of business the day before the scheduled activities. Any assistance that can be provided 
through your office would help our field efforts run more smoothly and allow subcontractor downtime 
to be minimized. 

The scheduled field activities will include intrusive work and IDW generation in these areas. Any 
assistance that can be provided in obtaining utility clearance and coordination with the NADEP 
personnel, as well as any assistance in obtaining drums and pallets for IDW would be appreciated. 

Respectfully submitted, 
ABB ENVIRONMENTAL W$RVICB, INC. 

Enclosure 

e cc: Kevin Gartland 
Diane Lancaster 

ARR Fnvirnnmmtal Servims Inc 



TENTATIVE SCHEDULE FOR FIELD ACXWITES AT BUILDNGS 780 AND 106 

Lay out grid. 10-21-94 Bldgs 106 
and 780 

10-26-94 BIdgs 106 Possible date to scbedule utility clearance. 

10-31-94 
thru 

11-2-94 

11-2-94 
thru 

11-4-94 

1 1-7-94 
thru 

11-9-94 

11-9-94 
thru 

11-11-94 

11-15-94 

11-16-94 

11-17-94 
thru 

11-19-94 

11-20-94 
thru 

1 1-22-94 

Soil-Gas Survey. + and 780 

Bldg. 106 

Eidg. 7S0 

Bldg. 106 

Bldg. 780 

Bldg. 106 

Bldg. 780 

Bldg. 780 

Bldg. 106 

Monitoring well instalIation. I 
Groundwater extraction test. 

Groundwater extraction test. I 

Air injection and Vapor extraction tests. I 
Air injection and Vapor extraction tests. I 
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